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PILOT and CERCLIS AERIAL RADIOLOGICAL SURVEY 
Polk and Hillsborough County, Florida 

IAGDW-89-94596001-0 
Monthly Report for Period of Performance: Feb 1, 2005 - Mar 1,2005 

Date Prepared: March 10, 2005 

Objective: 
The purpose ofthis Statement of Work (SOW) is to outline the approach for a "Pilot Study." The 
study will aid in the development of a process and criteria, with which to assess the potential for 
human exposure to excess levels of radiation [and radon gas] to individuals residing in dwellings 
constructed over formerly mined phosphate lands in Central Florida. Background information 
used to develop this SOW is summarized in the "Draft, Florida Phosphate Initiative, Sumtnary 
of Information, U.S. Environmental Protection Agency, Region 4, Waste Management Division, 
South Site Management Branch, September 2003". 

The SOW provides direction to the U.S. Department of Energy (DOE), National Nuclear 
Security Administration, Nevada Site Office (NNSA/NSO) to provide technical support to the 
U.S. Environmental Protection Agency (EPA) via an Interagency Agreement (lAG). The goal of 
this project is to document the terrestrial radiological conditions and map the spatial extent and 
degree of elevated radiation due to phosphate mining operations in Central Florida. Please refer 
to section 3.0 titled 'Scope of Work' in the Statement of Works for Phase I and for Phases II and 

m. 

Phase 2: Data Acquisition 

Bechtel Nevada Support for February 2005: 
• Provide technical assistance to the EPA, as required, to support preparations for the aerial 

radiation survey and discussions Florida regulatory agencies. 
• Continue development of a new work plan for the aerial radiation survey of the CERLIS 

phosphate mine lands. 
• Supplied customer with the proposed survey schedule, including 'drop-dead' dates for 

planning initiation and receipt of fimding. 
• Transferred $35,000 to ANL 

Bechtel Nevada Expected Support for March 2005: 

Continuing minor planning and preparations for Florida EPA survey. 
Awaiting word from customer that survey will commence in April before making 
preparations that require fmancial commitments. 
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Argonne National Laboratory Support for February 2005: 

• Provided technical assistance to the EPA in support of aerial radiation survey and 
discussions with Florida regulatory agencies. 

• Participated in project review meeting in Montgomery, Alabama, with the EPA, Florida 
regulatory agencies, and the U.S. Army Corps of Engineers. 

• Completed development of secure internet website for restricted access to selected 
, project related documents and communications. 

• Submitted draft CERCLIS sites aerial survey work plan to the EPA for review and 
approval. 

Argonne National Laboratory Expected Support for March 2005: 

• Technical assistance to the EPA, as required, in support of aerial radiation survey and 
discussions with Florida regulatory agencies. 

• Maintenance and additions to secure internet website. 
• Completion and printing of approved CERCLIS sites aerial survey work plan. 
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Phase 3: Reporting of Survey Results 

N/A 

Revised Schedule: 

This preliminary schedule assumes the field work will not begin until FY05. It is based on the 
currently expected number of report review cycles and editing requirements. All work for others 
is accomplished on a non-interference basis with the primary NNSA mission Project and task 
schedules may be adjusted as a result. 

Preliminary pilot study results and products will be delivered as they become available. The 
final pilot study report and GIS products will be delivered on November 1, 2005. 

March 8, 2004 
March 19, 2004 
March 22, 2004 
March 26, 2004 

April 1,2004 
April 12, 2004 

February 16, 2005 
March 4, 2005 

April 4, 2005 
April 11,2005 
April 17, 2005 
April 20, 2005 

June 1,2005 
September 1,2005 

October 1,2005 
October 15,2005 

November 1,2005 

Funds Received at NNSA/NSO 
Working draft of work plan to EPA 
Pre-survey planning and logistics Travel to FLA 
Travel team returns to point of origin 
EPA comments on working draft back to RSL 
Final draft of Work Plan to EPA 
Revised draft of Work Plan to EPA (to include CERCLIS sites) 
Final Day to Initiate Planning for Survey 
Final Day for funds to be received to complete survey on schedule 
Equipment checks at RSL-Nelhs 
RSL deploys survey team to FLA 
Survey Flights begin 
Survey Flights complete 
RSL analysis complete, deliver GIS products to ANL and EPA 
ANL completes draft of report and deliverables 
Review cycle of draft deliverables complete 
ANL provides final draft of report and deliverables 

Table 1. This is a preliminary critical path schedule. A delay in any date above will result in a 
delay of equal interval in all of the dates that follow it. 

Anticipated and Encountered Problem Areas: 
N/A 

Variance: 
None. 
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' Financial Schedule Status for Phase II: 

Total Received: $750,000 

Bechtel Nevada: 

Month 
Amount 

Allocated Labor ODC Other* 
Total 
Spent Commit. Balance 

Pre FY2005 $540,000 
Less DOE Fees: $504,673 

Pre Feb 2005 $103,088 
Feb 2005 $5,624 $0 $20,870 $26,4947 $26,537 $348,554 

*Other costs reflect partial transfer of ftinds ($35k) to ANL 

Argonne National Laboratory: 

Month 
Amount 
Allocated Labor ODC 

Gen. 
Admin. 

Total 
Spent Commit. Balance 

Pre FY2005 $210,000 '&Mm 
Pre Feb 2005 $140,300 $12,888 $36,688 $189,876 

Feb 2005 $11,232 $4,206 $3,782 $19,220 $904 
ANL numbers include 7% DOE fee. 

Note: The Bechtel Nevada numbers differ from previously reported numbers. Researching the 
cost reports showed that balance remaining is $375,091, which does not include the $26k 
commitment shown above. This commitment represents part of the $35k that was transferred to 
ANL. There is on-going deliberation on how this transfer will be handled. Deliberations are 
currently in progress, and when concluded, the amount of the commitment should drop. 

Draft Internal Document - Not for Release 


